Site Name: Operational Period: - U.S. EPA Region 6

Task Order 62 CES Environmental 'Date:- 12-10-2014 ! DAILY WORK ORDER

WORK AUTHORIZED:

Continue to pump water on site as necessary dependlng on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, and sludge, from the ASTs and Frac Tanks.

Site Cerclis:# TXD 008950461 On-Scene Coordinator:  ERRS Response Manager
Contract Number EP - S6 - 07 -02 Gary Moore, USEPA LeRoy y Cassidey, CB&I Federal
Task Order: 062 Date: 12.10.2014 Time:1700 Date: 12.10.2014  Time: 1700
PERSONNEL ON-SITE: Q7Y | Used  Unused gﬁg‘_""‘ENT ON- ary  |usep  Unused
Response Manager 1 1 Pick —up Truatm | 3 N 3 -
Foreman 1 1 Generator 1 1
|| Health and Safety Manager 1 2 Trash Pumps 1 1
Air
Truck Driver/Equip Op 1 1 Mover/Overhead Multiple Gas Monitor 0 0
e 'Reach Forklift
Laborer 3 3 Frac Tank w Liner - 1
! 4,000 PSI Pressure 4 1
; Washer = Lo o
PERSONNEL OFF-SITE Open Top Roll Off 6 6
Subcontract Manager 1 1 - Vacuum Truck Air Mover 1 1 1 :
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 1 1
Vacuum Boxes 10 10
10,000 Ib Overhead Lift 1 1
Storage Trailer 1 1

ORK ACCOMPLISHED / AMENDMENTS {probfem areas, general commen!s summary )input fordsys 1900-5P0on5):

The crew continued to scrape the oily/mud residue from the North Pond Area and dry it out on poly sheeting. Matenal
was loaded into OT 25160 and OT 25480. The crew did additional cleaning to the large sump in the North Pond area.

Three loads of oily water were transported to Lonestar Ecology LLC and one load to EcoServe via Lonestar. FT 33529

mptied o 5 -
Flealth and Safety Office reviewed plan for the confined space in the North Pond Area. He reviewed SWSES and
overall site safety He asked for a modification to the ladder accessing the frac tanks.

T&D Coordinator completed additional waste profiles for Lonestar Ecology LLC. Continue work with OSC and RM on
materials contained in the AST's and WWT. She worked with disposal vendors on waste approvals, profiles, and
disposal of waste in AST Tanks.

RM coordinated site activities with the Foreman. He discussed sité progress and daily plans with the onsite OSC. He
completed daily paperwork with Health/Safety and Operations. He continued discussions with OSC and T&D
Coordinator on the remaining site waste including drums and totes.
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Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

The crew will continue to stage empty totes and drums. They will continue to remove the oil and mud from the North
Pond area and load it into the open top roll offs. They will start pressure washing the oily areas in the North Pond area

Three trucks in rotatlon scheduled for the Dana Frac tanks material W|th Lonestar Ecology LLC .

Continue workmg wnth START on drum/tote sampllng eventin January and OT containers tomorrow.
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